
ID Project Task Name Resource Names Duration Work

1 summ Anderson 94 days 10,008 hrs
1 ba CAS 84 days 2,752 hrs

2 ba One man watch for summer shutdown CAS[400%] 84 days 2,688 hrs

3 ba LOTO of CAD for summer shutdown CAS[400%] 2 days 64 hrs

4 ba ATR 56 days 488 hrs

5 ba Modify water mat boards for ATR (Bruno) CAS 15 days 120 hrs

6 ba Oil fans in the rear of 1MW p.s.'s CAS 2 days 16 hrs

7 ba Tighten caps. on 1MW p.s.'s CAS 2 days 16 hrs

8 ba Check dampining resistors on 15KW and 25 KW in AT CAS 10 days 80 hrs

9 ba Install voltage mon. on AGS and Inverpower supplies CAS 10 days 80 hrs

10 ba Tighten circuit breakers and check connections on Inv CAS[200%] 5 days 80 hrs

11 ba Check free wheeling diodes and nichrome wires in 1M CAS 2 days 16 hrs

12 ba Trace wiring of X and Y arc mag. voltage taps CAS 10 days 80 hrs

13 ba FES 70 days 720 hrs

14 ba Up-date EAGEL panelview for cranes and emerg. Gen CAS 13 days 104 hrs

15 ba Diacom battery and system checks CAS 13 days 104 hrs

16 ba Consolidate / enclose Diacom racks CAS 9 days 72 hrs

17 ba Work on cable database and cable pack panels above CAS[200%] 20 days 320 hrs

18 ba Repair various spares, cir. brk. Trip, Toldo boxes, etc. CAS 15 days 120 hrs

19 ba AGS 84 days 4,808 hrs

20 ba RF Upgrade electronics, de-bug, and repair (Zaltsman CAS 84 days 672 hrs

21 ba Assist with UPS testing (Bannon) CAS[200%] 84 days 1,344 hrs

22 ba Re-calibrate RHIC BPM IFE chassis's (Curcio) CAS 84 days 672 hrs

23 ba Main mag. temperature monitoring of 'G' & 'F' superiod Mech Service[400%] 25 days 800 hrs

24 ba Setup LOTO boxes in MCR CAS 15 days 120 hrs

25 ba Siemens insulator replacement (Bannon) Mech Service[200%] 30 days 480 hrs

26 ba Replace capacitors for Siemens filter bank (Pablo) CAS,Mech Service 25 days 400 hrs

27 ba Add klixions to 8 quads & 12 sextipoles (Pablo) Mech Service[200%] 20 days 320 hrs

28 ba E-cooling 5 days 40 hrs

29 ba Install Diacom system for E-Cooling pump system CAS 5 days 40 hrs

30 ba STAR 65.63 days 1,200 hrs

31 ba Build spare boards for STAR mag. monitor system CAS 15 days 120 hrs

32 ba STAR up-grades, computer & software, PS interlocks, CAS[200%],Mech Service 50.63 days 1,080 hrs

2 summJavidfar 49 days 656 hrs
1 aj Cryo Upgrade 3 49 days 232 hrs

2 aj Scaffolding Carpenters 3 days 24 hrs

3 aj Survey cryo pipe support Survey[200%] 2 days 32 hrs

4 aj Install pipe supports Welder 2 days 16 hrs

5 aj Install pipe support 1005R Carpenters[200%] 2 days 32 hrs

6 aj Rig cold box & pipe Riggers[400%] 3 days 96 hrs

7 aj Brace pipe supports Welder 2 days 16 hrs

8 aj Remove Scaffolding Carpenters 2 days 16 hrs

9 aj EBIS Beam Port 19 days 424 hrs

10 aj Drill holes for anchor bolts Carpenters 2 days 16 hrs

11 aj Install pipe jacking platform Riggers[400%] 3 days 96 hrs

12 aj Cut open siding bldg 930 Carpenters 1 day 8 hrs
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13 aj Move waste collection containors to 930 Riggers[200%] 1 day 16 hrs

14 aj Install pump at 930 & 942 Water Systems[200%] 2 days 32 hrs

15 aj Install floor studs Carpenters 1 day 8 hrs

16 aj Install tension cables for platform Riggers[200%] 2 days 32 hrs

17 aj Core machine hook-up Electrician[200%] 0.5 days 8 hrs

18 aj Remove cores from 930 Riggers[200%] 0.5 days 8 hrs

19 aj Install pipe jack tracks Riggers[200%] 0.5 days 8 hrs

20 aj Install pipe jacking machine Riggers[200%] 0.5 days 8 hrs

21 aj Survey pipe jacking Survey[200%] 0.5 days 8 hrs

22 aj Core machine hook-up Electrician[200%] 0.5 days 8 hrs

23 aj Install water collection LTB Water Systems[200%] 0.5 days 8 hrs

24 aj Remove cores from LTB Riggers[300%] 1 day 24 hrs

25 aj Remove contractors equipment 930 Riggers[400%] 1 day 32 hrs

26 aj Remove Platform from 930 Riggers[400%] 3 days 96 hrs

27 aj Remove pumps 930 & 942 Water Systems[200%] 0.5 days 8 hrs

3 summKarl 100 days? 1,560 hrs
1 fxK Locate fence etc. around RHIC 8 o'clock area Survey 5 days 40 hrs

2 fxK Continue around RHIC with control for future survey related Survey 15 days? 120 hrs

3 fxK Tank 1005 survey Survey 2 days 16 hrs

4 fxK Tracker set up and training Survey 7 days? 56 hrs

5 fxK Install monuments at 6 to 8 o'clock RHIC Survey 5 days? 40 hrs

6 fxK Consolidate survey group area (give up two rooms) Survey 3 days? 24 hrs

7 fxK Horizontal survey of 6 to 8 o'clock RHIC Survey[250%] 46 days 920 hrs

8 fxK Linac boring into LTB (EBIS) Survey 2 days? 16 hrs

9 fxK Survey LTB Componants out Survey 2 days? 16 hrs

10 fxK Grounds site work Survey 9 days 72 hrs

11 fxK Experiments start-up Survey[200%] 15 days 240 hrs

4 summ Kobasiuk 78 days 2,232 hrs
1 fk Remove roof and hallway from 922 office Carpenters 3 days 24 hrs

2 fk Remove deck and walkway behind 923 Carpenters 4 days 32 hrs

3 fk Disconnect transformer and remove cables Electrician[200%] 1 day 16 hrs

4 fk Remove transformer Riggers[300%] 1 day 24 hrs

5 fk Clean and reorganize 924 yard Riggers[200%] 20 days 320 hrs

6 fk Reorganize 835 Riggers[200%] 5 days 80 hrs

7 fk Reorganize 926 Riggers[200%] 5 days 80 hrs

8 fk Move aluminum plates from steel yard Riggers[300%] 1 day 24 hrs

9 fk Move equipment from lead yard Riggers[300%] 10 days 240 hrs

10 fk Remove roof from B-5 line Riggers[300%] 5 days 120 hrs

11 fk Cable pull Mech Service[200%] 65 days 1,040 hrs

12 fk Install EEBA man trench covers Riggers[300%] 1 day 24 hrs

13 fk Modify ladder /install rail EEBA man trench Carpenters 5 days 40 hrs

14 fk Install railing on tankers Carpenters 15 days 120 hrs

15 fk Move 922 office trailer for scrap Riggers[300%] 1 day 24 hrs

16 fk Move storage shed TR 748 Riggers[300%] 1 day 24 hrs

5 summNehring 79 days 7,298 hrs
1 tn Subst 1004B, 1004C, 1005F, 1005G Electrician[600%],Line Crew[400%] 2 days 160 hrs
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2 tn Subst SB-1, SB-2 Electrician[600%],Line Crew[400%] 2 days 160 hrs

3 tn Subst A, D, 911N Electrician[600%],Line Crew[400%] 1 day 80 hrs

4 tn Subst 2's, 4A, 4D, 12A Electrician[600%],Line Crew[400%] 3 days 240 hrs

5 tn Subst 1 & 2 Electrician[600%],Line Crew[400%] 1 day 80 hrs

6 tn Subst 6's, 8's, 10,  1011 Electrician[600%],Line Crew[400%] 5 days 400 hrs

7 tn Subst L's Electrician[600%],Line Crew[400%] 2 days 160 hrs

8 tn Subst N's, 1000P Electrician[600%],Line Crew[400%] 2 days 160 hrs

9 tn Subst C, J3, Q, 913R, 925 Electrician[600%],Line Crew[400%] 3 days 240 hrs

10 tn Subst H's, G's Electrician[600%],Line Crew[400%] 3 days 240 hrs

11 tn Subst E, F's Electrician[600%],Line Crew[400%] 3 days 240 hrs

12 tn Subst B & Westinghouse Electrician[600%],Line Crew[400%] 2 days 160 hrs

13 tn Subst K's Electrician[600%],Line Crew[400%] 3 days 240 hrs

14 tn Subst P's Electrician[600%],Line Crew[400%] 2 days 160 hrs

15 tn Subst M's Electrician[600%],Line Crew[400%] 3 days 240 hrs

16 tn Subst Siemens, MG, R Electrician[600%],Line Crew[400%] 5 days 400 hrs

17 tn Replace ATS B-928 Electrician[200%] 10 days 160 hrs

18 tn Replace ATS B-912 Electrician[200%] 10 days 160 hrs

19 tn PM MCC B-912 under target desk Electrician[200%] 4 days 64 hrs

20 tn PM MCC 1 B-912 Electrician[200%] 4 days 64 hrs

21 tn Replace  UPS B-911 Cont Electricians[300%] 10 days 240 hrs

22 tn Adjust UPS transformer tap Electrician[200%] 1 day 16 hrs

23 tn Refeed AGS RF equipment Electrician[200%] 3 days 48 hrs

24 tn Replace pads in MCC's Electrician[200%] 2 days 32 hrs

25 tn Disconnect/relocate loads off of Royals Electrician[200%],Line Crew[25%] 13 days 234 hrs

26 tn Replace 9 panelboards Cont Electricians[300%] 15 days 360 hrs

27 tn Rhic ODH fan work Electrician[200%] 30 days 480 hrs

28 tn Safety tickets & misc work Electrician[200%] 25 days 400 hrs

29 tn Relamp RHIC Electrician[600%] 20 days 960 hrs

30 tn Subst ground monitor Electrician[200%] 45 days 720 hrs

6 summPearson 85 days? 1,956 hrs
1 cp RHIC Shutdown & Warm up 0 days 0 hrs

2 cp PHENIX Shutdown Work 74 days? 1,492 hrs

3 cp Clear Blue Sheet Mech Service[200%] 1 day 16 hrs

4 cp Remove door shielding Riggers[400%] 4 days 128 hrs

5 cp Prepare EC for roll out 1 day 32 hrs

6 cp Remove handrails & ladder, fold wings Carpenters[200%] 1 day 16 hrs

7 cp Assist carpeenter Riggers[200%] 1 day 16 hrs

8 cp Setrup EC platforms in AH 1 day 32 hrs

9 cp Lower wing platforms, install handrails & ladder Carpenters[200%] 1 day 16 hrs

10 cp Assist carpenter Riggers[200%] 1 day 16 hrs

11 cp Remove MMS lampshades Mech Service[300%] 1 day 24 hrs

12 cp Install MMS lampshades Mech Service[300%] 1 day 24 hrs

13 cp Modify water to CM platform Mech Service[200%] 3 days 48 hrs

14 cp CM access platforms 5 days 120 hrs

15 cp Install CM access platforms Carpenters[200%] 5 days 80 hrs

16 cp Assist carpenter Riggers 5 days 40 hrs
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ID Project Task Name Resource Names Duration Work

17 cp IR & Rack Room AC Work 19 days 232 hrs

18 cp Checkout IR fan controls PE 5 days 40 hrs

19 cp Checkout Rack Room controls PE 2 days 16 hrs

20 cp AC-3 Controller 12 days 176 hrs

21 cp Install controller Electrician[200%] 5 days 80 hrs

22 cp Install sensors Electrician[200%] 5 days 80 hrs

23 cp Checkout controls PE 2 days 16 hrs

24 cp Power Outage Work 2 days 32 hrs

25 cp Install power to air compressor Electrician[200%] 2 days 32 hrs

26 cp Miscellanous 35 days? 476 hrs

27 cp Replace IR fan louvres PE[200%] 4 days 64 hrs

28 cp Rewire/ add IR ceiling lights on emerg power Electrician[200%] 5 days 80 hrs

29 cp Replace WC cables Riggers[200%] 2 days 32 hrs

30 cp New storage container Riggers[300%] 33 days? 300 hrs

31 cp Install new trailer 1 day? 0 hrs

32 cp Prep storage container 1 day? 0 hrs

33 cp Remove old staorage container Riggers[250%] 1 day 20 hrs

34 cp Prepare EC for roll in 1 day 24 hrs

35 cp Remove handrails & ladder, fold wings Carpenters 1 day 8 hrs

36 cp Assist carpenter Riggers[200%] 1 day 16 hrs

37 cp Setup EC platforms in IR 1 day 32 hrs

38 cp Lower wing platforms, install handrails & ladder Carpenters[200%] 1 day 16 hrs

39 cp Assist carpenter Riggers[200%] 1 day 16 hrs

40 cp Run & test power supplies CAS[200%] 3 days 48 hrs

41 cp Install door shielding Riggers[400%] 4 days 128 hrs

42 cp Blue sheet checkout Mech Service[300%] 4 days 96 hrs

43 cp pp2pp 1 day 24 hrs

44 cp Move Sector 1 pots to 922 Riggers[300%] 1 day 24 hrs

45 cp RHIC 82 days 440 hrs

46 cp Open access shielding Riggers[300%] 2 days 48 hrs

47 cp Compressed air system upgrade 52 days 344 hrs

48 cp 1008 air dryer 4 days 56 hrs

49 cp Install dryer PE[200%] 2 days 32 hrs

50 cp Power dryer Electrician[200%] 1 day 16 hrs

51 cp Checkout PE 1 day 8 hrs

52 cp Blowdowns 8 days 208 hrs

53 cp 1004 blowdown 5 days 104 hrs

54 cp Install blowdown & tank PE[300%] 3 days 72 hrs

55 cp Power blowdown timer Electrician[200%] 2 days 32 hrs

56 cp 1002 blowdown 5 days 104 hrs

57 cp Install blowdown & tank PE[300%] 3 days 72 hrs

58 cp Power blowdown timer Electrician[200%] 2 days 32 hrs

59 cp Reinsulate 1008 crossover piping PE[200%] 5 days 80 hrs

60 cp Close access shielding Riggers[300%] 2 days 48 hrs

61 cp RHIC Startup 0 days 0 hrs

7 summPendzick 87.5 days 3,728 hrs
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ID Project Task Name Resource Names Duration Work

1 ap STAR 83.5 days 2,768 hrs

2 ap Fab phase 2 crane parts Mech Service 3 days 24 hrs

3 ap Install phase 2 crane Riggers[200%] 3 days 48 hrs

4 ap Install phase 2 shielding Riggers[300%] 4 days 96 hrs

5 ap Modify bus bridge holes and cover Mech Service 4 days 32 hrs

6 ap Replace leak-detect wire rack row 2B Mech Service[200%] 2 days 32 hrs

7 ap Crimp ends for din rail-SGIS Mech Service[200%] 15 days 240 hrs

8 ap Remote wire the pole tip klixons Mech Service[200%] 5 days 80 hrs

9 ap Install AC in DAQ room Cont Carpenters 10 days 80 hrs

10 ap Install power for AC in DAQ room Cont Electricians 5 days 40 hrs

11 ap Install control room dropped ceiling Cont Carpenters 5 days 40 hrs

12 ap Install sound wall in PS room Cont Carpenters 10 days 80 hrs

13 ap Install new power panel for PS's Electrician[200%] 5 days 80 hrs

14 ap Modify PS filter circuit CAS[200%] 15 days 240 hrs

15 ap Disc STAR utilities Electrician[200%] 1 day 16 hrs

16 ap Assist STAR for hydraulic tests Mech Service 3 days 24 hrs

17 ap Disc STAR Mech Service[200%] 5 days 80 hrs

18 ap Survey STAR magnet Survey[200%] 2 days 32 hrs

19 ap Remove rollers Mech Service[200%] 5 days 80 hrs

20 ap Remove rollers Riggers[300%] 2 days 48 hrs

21 ap Remove West FPD++ Mech Service 12 days 96 hrs

22 ap Remove existing cells Mech Service 10 days 80 hrs

23 ap Install east HFT prototype Mech Service[200%] 10 days 160 hrs

24 ap Install FMS carriages Mech Service[200%] 5 days 80 hrs

25 ap Install FMS cells, etc. Mech Service[200%] 30 days 480 hrs

26 ap Temporary cooling hookup for power shutdown 3 days 0 hrs

27 ap Vac installation CA-Technician[200%] 10 days 160 hrs

28 ap Install / hookup pole tips Mech Service[200%] 5 days 80 hrs

29 ap STAR R&T CAS[200%] 7.5 days 120 hrs

30 ap Test SGIS Mech Service[300%] 5 days 120 hrs

31

32

33 ap EBIS 56 days 688 hrs

34 ap Install EBIS platform Riggers[300%] 3 days 72 hrs

35 ap remove LTB CA-Technician[300%] 3 days 72 hrs

36 ap remove sump pumps PE[200%] 2 days 32 hrs

37 ap Pipe contract Contract 15 days 120 hrs

38 ap Remove platform Riggers[300%] 3 days 72 hrs

39 ap Install LTB CA-Technician[200%] 10 days 160 hrs

40 ap Remove power & utilities on wall Electrician[200%] 10 days 160 hrs

41

42

43 ap Stochastic cooling 33 days 272 hrs

44 ap Install ports at 2:00 & 4:00 Contract 10 days 80 hrs

45 ap install counting house Carpenters[200%] 5 days 80 hrs

46 ap Power counting house Electrician[200%] 5 days 80 hrs
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47 ap Install new access ladder Carpenters[200%] 2 days 32 hrs

8 summPhillips 86 days 1,264 hrs
1 dp e-cooling 81 days 528 hrs

2 dp Trim Klystron Shielding Carpenters 2 days 16 hrs

3 dp Klystron PS room lining & holes Carpenters 5 days 40 hrs

4 dp Klystron PS rigging Riggers[300%] 2 days 48 hrs

5 dp Klystron PS cable tray Electrician[200%] 10 days 160 hrs

6 dp Close holes in pump room Carpenters 2 days 16 hrs

7 dp Cut holes for waveguide Carpenters 1 day 8 hrs

8 dp Rig Dummy Load Riggers[300%] 1 day 24 hrs

9 dp Install Ballast Tank Riggers[400%] 1 day 32 hrs

10 dp Assist Cryo with pipe installation Riggers[25%] 32 days 64 hrs

11 dp Install scafolding for cryo Carpenters 1 day 8 hrs

12 dp Install klystron water Mech Service[200%] 7 days 112 hrs

13

14 dp Jet Target 24 days 56 hrs

15 dp Modify platform & install stairs Carpenters 4 days 32 hrs

16 dp Jet Target to Bldg 930 Riggers[300%] 1 day 24 hrs

17

18 dp ATR 51 days 536 hrs

19 dp Pull Temperature Monitor Wires Mech Service[400%] 3 days 96 hrs

20 dp Install Kirk Locks on new panels Mech Service 12 days 96 hrs

21 dp Install one wire temp. sensors on ATR mag. Mech Service[200%] 20 days 320 hrs

22 dp Replace measurflows Mech Service 3 days 24 hrs

23

24 dp NASA 40 days 144 hrs

25 dp Check DIN Rail Connections Mech Service 1 day 8 hrs

26 dp Run & Test Magnets CAS[200%] 5 days 80 hrs

27 dp Repair RQ8 RV Switch Mech Service[200%] 3 days 48 hrs

28 dp Modify RQ8 RV Switch Interlocks CAS 1 day 8 hrs

9 summScaduto 85 days 4,152 hrs
1 js Maintenance Work 85 days 2,616 hrs

2 js Watch Standing Water Systems[25%] 80 days 160 hrs

3 js Tower Cleaning Water Systems[200%] 50 days 800 hrs

4 js Heat Exchanger Cleaning Water Systems[200%] 20 days 320 hrs

5 js Pump Maintenance/Repairs Water Systems[200%] 40 days 640 hrs

6 js PLC/Instrumentation Water Systems 20 days 160 hrs

7 js Replace Bag Filters Water Systems 20 days 160 hrs

8 js Service Pnuematic Controls Water Systems 10 days 80 hrs

9 js System Startups Water Systems[200%] 10 days 160 hrs

10 js NSRL Startup Water Systems 2 days 16 hrs

11 js Install Twr 3 Sand Filter Water Systems,PE Plumbers[200%] 5 days 120 hrs

12

13 js STAR 30 days 288 hrs

14 js Flow Check/Balance MCW System Water Systems 10 days 80 hrs

15 js Misc System Maint/Repairs 10 days 128 hrs
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16 js Replace DI Connections/Cartridges Water Systems 10 days 80 hrs

17 js Repack TPC Temp Control Valve Water Systems 1 day 8 hrs

18 js Install DI Output Meter Water Systems,Electrician 2 days 32 hrs

19 js Replace Relief Valve Water Systems 1 day 8 hrs

20 js Tower Basin Repair Water Systems,Contract 5 days 80 hrs

21

22 js PHENIX 40 days 280 hrs

23 js Install Tower Circ Pump s,PE Plumbers[200%],Electrician[200%] 5 days 200 hrs

24 js Replace Magnet Pumps Water Systems[200%] 5 days 80 hrs

25

26 js LINAC 45 days 328 hrs

27 js EBIS Pipe Jacking Prep 38 days 112 hrs

28 js LTB Disconnects Water Systems[200%] 3 days 48 hrs

29 js Remove RF Piping Water Systems 3 days 24 hrs

30 js Replace/HU LTB and RF Water Systems 5 days 40 hrs

31 js Drain/Flush Chilled Water Sys Water Systems 5 days 40 hrs

32 js Disc/Remove Controllers Water Systems 2 days 16 hrs

33 js Add Valves on 7834's Water Systems 10 days 80 hrs

34 js Misc Linac Equip Repairs Water Systems 5 days 40 hrs

35 js Linac RF Flush/Drain Water Systems 5 days 40 hrs

36

37 js ATR System 59 days 640 hrs

38 js Replace Pump Room Piping PE Plumbers[200%] 15 days 240 hrs

39 js Reconfigure DI Water Systems 5 days 40 hrs

40 js Hookup Instr/ PLC Water Systems[200%] 5 days 80 hrs

41 js Startup/Testing Water Systems[200%] 5 days 80 hrs

42 js Electrical Hookup Electrician[200%] 10 days 160 hrs

43 js Drain/Flush System Water Systems 5 days 40 hrs
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